

Deliverable No	Deliverable Name	WP	Lead Beneficiary	Type	Dissemination Level	Due Date (month)
D1.1	Requirement Analysis and CLIMATEADAPT4EOSC potentialities	WP1	9 - CODATA	R — Document, report	PU - Public	9
D1.2	Project specification, Architecture and KPIs	WP1	5 - TVS	R — Document, report	PU - Public	12
D2.1	Report on data analysis at use case level v1	WP2	2 - ART	R — Document, report	PU - Public	18
D2.2	Report on data analysis at use case level v2	WP2	2 - ART	R — Document, report	PU - Public	36
D2.3	Climate adaptation toolkit	WP2	5 - TVS	R — Document, report	PU - Public	36
D2.4	Cross-domain interoperability framework	WP2	9 - CODATA	R — Document, report	PU - Public	36
D2.5	Report on building trust of derived climate data	WP2	7 - UNIMAN	R — Document, report	PU - Public	34
D2.6	FAIRness and traceability of data	WP2	6 - UCAM	R — Document, report	PU - Public	36
D3.1	Report on existing practice, solutions, and future opportunities and challenges on legal and organisational interoperability	WP3	9 - CODATA	R — Document, report	PU - Public	12
D3.2	Organisation Interoperability Framework for EOSC-IF	WP3	17 - SIKT	R — Document, report	PU - Public	34
D3.3	Legal Interoperability Framework for EOSC-IF	WP3	9 - CODATA	R — Document, report	PU - Public	36
D4.1	Report on service development for EOSC v1	WP4	10 - NOA	R — Document, report	PU - Public	24
D4.2	Report on service development for EOSC v2	WP4	10 - NOA	R — Document, report	PU - Public	36
D4.3	Report on privacy-preserving policy engine	WP4	7 - UNIMAN	R — Document, report	PU - Public	32

D4.4	Semantic and Legal Interoperability framework for EOSC-IF	WP4	6 - UCAM	R — Document , report	PU - Public	36
D5.1	Report on first-round demonstration	WP5	3 - LNEC	R — Document , report	PU - Public	30
D5.2	Report on the second-round demonstration	WP5	2 - ART	R — Document , report	PU - Public	38
D5.3	Report on third-round demonstration	WP5	1 - NCSR	R — Document , report	PU - Public	48
D6.1	Report on building community consensus and synergy and policy briefs	WP6	9 - CODATA	R — Document , report	PU - Public	48
D6.2	A draft Road map	WP6	2 - ART	R — Document , report	PU - Public	36
D6.3	Final Road Map	WP6	2 - ART	R — Document , report	PU - Public	48
D7.1	Exploitation Plan	WP7	8 - GAC	R — Document , report	PU - Public	45
D7.2	Communication and dissemination plan	WP7	8 - GAC	R — Document , report	PU - Public	6
D7.3	Report on dissemination event and publications	WP7	8 - GAC	R — Document , report	PU - Public	48
D7.4	Data Management Plan v1	WP7	8 - GAC	R — Document , report	PU - Public	6
D7.5	Data Management Plan v2	WP7	8 - GAC	R — Document , report	PU - Public	24
D7.6	Data Management Plan v3	WP7	8 - GAC	R — Document , report	PU - Public	48
D8.1	Project handbook containing CA, risk registry and ethics management v1	WP8	1 - NCSR	R — Document , report	SEN - Sensi	3
D8.2	Project handbook containing CA, risk registry and ethics management v2	WP8	1 - NCSR	R — Document , report	SEN - Sensi	12
D8.3	Regular project management, financial and scientific reporting v1	WP8	1 - NCSR	R — Document , report	SEN - Sensi	12

D8.4	Regular project management, financial and scientific reporting v2	WP8	1 - NCSRD	R — Document, report	SEN - Sensi	24
D8.5	Regular project management, financial and scientific reporting v3	WP8	1 - NCSRD	R — Document, report	SEN - Sensi	36
D8.6	Regular project management, financial and scientific reporting v4	WP8	1 - NCSRD	R — Document, report	SEN - Sensi	48
D8.7	Report on cumulative expenditure 2025	WP8	1 - NCSRD	R — Document, report	SEN - Sensi	12
D8.8	Report on cumulative expenditure 2026	WP8	1 - NCSRD	R — Document, report	SEN - Sensi	24
D8.9	Report on cumulative expenditure 2027	WP8	1 - NCSRD	R — Document, report	SEN - Sensi	36